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Foreword

The Monthly Summary of Program Financial and Budget Information is a compendium of 
program-level financial and budget information which is intended to assist the Director of 

OCRWM with his/her management of the program.  It utilizes the Program Work 
Breakdown Structure and the Budget and Reporting System instituted in FY 2005.

The report provides a variety of financial and budget-related data, including Budget 
Request & Appropriation Summaries, the Nuclear Waste Fund status, Federal & Contractor 
Manpower, Major Historical Milestones, as well as information on the program’s Cost and 
Budget History.  Major sources include the I-Manage Data Warehouse (STARS) and the 

Approved Funding Program (AFP).  

The Report focuses on program level information and is not meant to take the place of more 
detailed project/contractor reporting.

Questions or comments regarding the Monthly Summary of Program Financial and Budget 
Information should be directed to Ronald Szatmary, Director of the Office of Government 

Services (RW-13).

202.586.6511
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  FY 2004 - 2009 Budget Requests FY 2004 - 2008 Appropriations   

Program Element 

2004 
Budget 
Request 

2005 
Budget 
Request 

2006     
Budget 
Request 

2007 
Budget 
Request 

2008  
Budget 
Request 

FY 
2009 

Budget 
Request 

FY 2004 
Comparable 

Appropriation 

FY 2005 
Comparable 

Appropriation 

FY 2006 
Comparable 

Appropriation 

FY 2007 
Comparable 

Appropriation 

FY 2008 
Enacted 

Appropriation 

YUCCA MOUNTAIN 419,027 558,943 427,344 355,399 378,414 372,759 403,625 413,035 305,895 298,128 267,054 

               

TRANSPORTATION 73,100 186,000 85,447 67,672 15,000 20,000 63,558 30,718 19,922 35,282 18,300 

               

PM&I 23,703 47,567 57,192 45,995 26,412 27,000 29,668 49,271 40,483 46,656 26,412 

               

   System Integrations 3,833 21,780  28,000 16,356         

   International Waste Management 933 933  933 1,000         

   Program Management 1,105 24,854 19,940 17,062 9,056   17,904 17,904     

   System Analysis and Strategy Development   11,200     10,846 10,609     

   System Enhancement/Cost Reductions & International   25,119      20,758     

   International Program and Coordination   933     918      

   Quality Assurance 10,500             

   Regulatory Integration 913             

   Strategic Planning 1,187             

   Human Resources & Administration 5,232             

               
INTEGRATED SPENT FUEL RECYCLING 
FACILITIES          49,500    

               

PROGRAM DIRECTION 75,170 87,490 81,464 75,434 74,674 74,983 79,727 79,360 79,200 64,640 74,674 

               

TOTAL PROGRAM 591,000 880,000 651,447 544,500 494,500 494,742 576,578 572,384 *445,000 444,706 386,440 
 
*FY06 $495M provided for NE integrated spent fuel recycling activities.  RW therefore transferred this budget authority ($50M) to Nuclear Energy 

FY 2004 – FY 2009
Budget Request & Appropriation Summary

(Dollars in Thousands)
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BUDGET IMPACT STATEMENTS

-18%-1083864942008

-18%-1004445442007

-32%-2064456512006

-35%-3085728802005

-3%-155765912004

-14%-704575272003

-18%-803754552002

-10%-403904302001

-15%-583514092000

-7%-233573801999

-8%-343463801998

-5%-183824001997

-50%-3153156301996

-2%-105225321995

% decreaseDifferenceAppropriationRequestBY

• Continuing Cumulative Funding 
Shortfalls.

• Over the last four Budget Years, in 
addition to the Current Fiscal Year (CY), 
OCRWM’s budget has suffered an average 

reduction of $147.4 Million in 
Congressional requests.
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Nuclear Waste Fund Income Sources and Disbursements 
Nuclear Waste Fund Income Sources  

  Spent Nuclear Fuel Fees 
Defense 

Fees 
Treasury 

Loan         

Fiscal Year 

One-
Mil 

Fees 
2,4 

One-Time 
Fees 2 

Cumulative 
Fees2 

High-Level 
Waste Fees 

2 
Principal 

(Payment) 
Investment 
Returns3,5 

Total 
Annual 
Income 

Annual 
Disbursements6 

NWF 
Balance 

1983 74 0 74 0 254 0 327 169 158 
1984 330 0 404 0 5 0 334 271 221 
1985 367 1427 2198 0 -258 -74 1463 317 1367 
1986 362 6 2566 0 0 73 441 385 1423 
1987 435 6 3007 0 0 89 530 446 1507 
1988 498 6 3511 0 0 165 669 412 1764 
1989 513 6 4030 0 0 196 715 349 2130 
1990 570 6 4606 0 0 161 737 372 2495 
1991 594 6 5206 5 0 241 846 315 3026 
1992 560 6 5772 8 0 268 842 354 3514 
1993 466 11 6249 0 0 296 773 325 3962 
1994 418 4 6671 0 0 210 632 364 4229 
1995 615 0 7286 0 0 246 861 408 4682 
1996 633 1 7920 0 0 212 847 218 5311 
1997 596 0 8516 0 0 471 1067 178 6200 
1998 600 0 9116 0 0 743 1343 186 7357 
1999 662 0 9778 0 0 106 768 186 7939 
2000 702 0 10480 0 0 883 1585 290 9234 
2001 689 0 11169 0 0 1243 1932 194 10972 
2002 712 0 11881 0 0 1862 2574 133 13413 
2003 731 0 12612 0 0 446 1177 125 14465 
2004 732 0 13344 0 0 1315 2047 163 16349 
2005 736 0 14080 0 0 1178 1914 288 17975 
2006 752 0 14832 0 0 542 1294 246 19023 
2007 754 0 15590 0 0 1017 1508 226 20305 

FY08 thru 
05/31/08 573   573     705 910 174 19789 

Cum-to-date 14674 1485 191471 13 0 12594 28136 7094 21071 
  Forecast         

2008 770 0 15602 0 0 824 1594 184 20433 
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Nuclear Waste Fund Incomes Sources & Disbursements
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Nuclear Waste Fund Footnotes

1 Current Value as of October 31, 2007.  Rows may not add due to independent rounding.  Receipts and 
disbursements do not include Defense Nuclear Waste Disposal appropriations because these funds do not 
flow through the Nuclear Waste Fund.  For fiscal years 1993 through 2008, these appropriations were 
$100M, $120M, $129.430M, $163.4M, $200M, $190M, $189M, $111.6M, $209.7M, $279.725, 
$312.952M, $387.7M, $229,152M, $346.5M, $346.5M, and $201M respectively.  
 
2 Actual Fees from the "NWF Summary of Cash Balances" issued monthly by the DOE Office of Chief 
Financial Officer.  
 
3 Actual Investment Returns for FY 2005 and prior years include coupon interest receipts; net premiums 
and discounts paid and received on bills, notes, and bonds; and the annual change in market value of zero 
coupon bonds.  FY 2001 Investment Returns were restated in December 2001 to reflect change in market 
value of zero coupon bonds.  Actual Investment Returns for "FY 08 through 10/31/07" include accrued 
coupon interest and amortized premiums and discounts of bills, notes and bonds; and amortized interest 
income based on the effective yield at the time of bond purchase for zero- coupon bonds.  
 
4 Forecast kWh Fee Receipts are based on EIA projections as of 03/31/2008.  
 
5 Forecast Investment Returns consist/include anticipated effective yield earnings on all securities from 
the date of purchase. 
 
6 Forecast Disbursements are based on FY 2008 appropriations, plus an annual $109.79M for future NRC 
and TRB appropriations. Appropriations are adjusted to disbursements using OMB's simplified 50/50 
formula.  Actual and Forecast disbursements include Program   Expenditures , NRC, NWN, and NWTRB 
appropriations, interest on Treasury loans (FY 84 $3M, FY 85 $5M) and interest refunded to utilities   
(FY 88 $7M, FY 89 $1M, FY 92 $7M, FY 93 $41M, FY 94 $48M, FY 95 $19M, FY 96 $1M). 
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MANPOWER – FEDERAL PERSONNEL
(Nuclear Waste Fund)

 

Office     

Budgeted 
FY 2008 

FTEs   

(b) Total 
On Board  

 Office of the Director/Principle Deputy Director     (a)   17 
 Office of Quality Assurance     14 
 Office of the Chief Scientist     10 
 Office of the Chief Engineer     19 
 Regulatory Authority Office     16 
 Construction Management & Site Operations Office     17 
 Waste Management Office     10 
 Office of Logistics Management      14 
 Office of Project Management and Procurement     29 
 Office of Government Services     31 
 Office of External Affairs     5 
 Disposal Operations Office     6 

 Subtotal     188 
         

 NNSA Service Center   3  3 
 Subtotal   3  3 

 DOE HQ Matrix Support       
 CI/PA   2  2 
 EI   1  1 
 GC   20  20 
 EH   1  1 
 IM   3  3 

 CF/MA/HR   7  7 
 Subtotal   34  34 
 Total   37  225 

  Source: RW-13 Human Resources as of March 31, 2008       
 (a) FY 2008 Budgeted FTEs are not established at the office level      
 

(b) Head count         
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MANPOWER - CONTRACTORS (SHOWN IN FTEs) 

Contractor 
FY 
1997 

FY   
1998 

FY   
1999 

FY   
2000 

FY   
2001 

FY   
2002 

FY   
2003 

FY   
2004 

FY   
2005 

FY   
2006 

FY   
2007 

FY   
2008 

Bechtel SAIC Company, LLC     568.7 1,572.40 1,791.80 1999.5 1,733.70 1,547 1,412 710 

Sandia National Lab Lead           533 344 

AECL           1 1 

Alpha Services 26.8 26.9 26.8 27.7 27.7 27.7 28.2 30.9 15.7 28.7    

BAE Systems Land & Armaments           4   
BNG Fuel Solutions           2   

Booz-Allen Hamilton Inc.  27.2 72.6 85.4 90.1 91.5 76.3 49.3 101.2 135.1 93.7 63 42 

Callan (L. Joseph)           1 1 

Case Western Reserve (CO-OP)           12 2 

Catapult         24.4 22.5 28   

Cordoba           1   

Desert Research Institute           1 1 

Energy Enterprise Solutions EES           46 42 

GOLDSim Technology Group           1 1 

HTS           7 2.5 

Holtech International           2   

Hunton & Williams           18 15 

Info Zen Inc.           14 2 

Innovations Group           28 27 

Jason & Associates 12.4 50.8 40 33.5 48.2 17.2     24 14 

KENROB and Associates, Inc. 71.3 52.6 30.1           

KPMG           5 5 

Lechel, Inc.           1 1 

Legin Group (Institutional/Outreach)           15 7 

Legin Group (GTSS/Subcontractors)           49 77 

Longnecker & Associates                     11   
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MANPOWER – CONTRACTORS cont (SHOWN IN FTEs) 

 

Contractor 
FY   

1997 
FY   

1998 
FY   

1999 
FY   

2000 
FY   

2001 
FY   

2002 
FY   

2003 
FY   

2004 
FY   

2005 
FY   

2006 
FY   

2007 
FY   

2008 
Morgan Lewis Legal Services            9 

NAC International           2  2 

National Inspection & Consultation           2 1 

Navarro Quality Services     9.7 25.4 27.3 31.8 30.9 19.6    

Opportunity Village           4 4 

PG&E (CO-OP)           15 15 
Potomac-Hudson Engineering           17 14 

Power Staffing           4 4 

Project Enhancement           15 15 

SMSI            6 

RSIS   18.9 57.3 54.4 56.3 48.8 52 10.2     

SAIC/QATSS 52.5 77.8 78.9 77.3 32.9         

Transnuclear Incorporation           2  2 

TRW Environmental 1,739.5 1,952.6 1,697.1 1,732.9 505         
Safety Systems (TESS)              

University of Michigan (CO-OP)           6 6 

US Bureau of Land Management           1 1 

US Department of Justice (CACI)           68 68 

US Bureau of Reclamation           21 10 

USGS 124.2 115.5 108.4 85.2 70.8 59.6 49.9 42.9 38.3  60 50 

UNLV/ISRI            8 0 

Total FTEs 2,053.9 2,348.8 2,085.6 2,104 1,408.9 1,834.9 1,995.3 2,258.3 1,988.3 1,712 2,504 1,486.5 
 



Civilian Radioactive Waste Management Program/Major Historical Milestones (1983-1992) 

  1983 1984 1985 1986 1987 1988 1989 1990 1991 1992 

LEGISLATION 

1/83 - President signs Nuclear Waste 
Policy Act (NWPA) establishing 

OCRWM       

12/87 -Congress 
enacts the Nuclear 

Waste Policy 
Amendments Act 

(NWPAA)         

10/92 Congress 
Enacts Energy 

Policy Act 

EXTERNAL 
ACTIONS   

8/84 - NRC publishes waste 
confidence rulemaking 

4/85 - 
President 
authorizes 

OCRWM to 
dispose 
DHLW 

7/86 - NRC 
issues first 
license for 

independent dry 
spent fuel 

storage     

9/89 - NRC 
publishes 

update to waste 
confidence 
rulemaking     
11/89 - MRS 
commission 

submits report 
to Congress 

3/90 - Nuclear 
Waste Technical 

Review Board 
(NWTRB) issues 

first report          
8/90 - Senate 

confirms D. Leroy 
as the Nuclear 

Waste Negotiator 

1/91 - NRC accepts 
OCRWM QA 

program   

PROGRAM 
MANAGEMENT   

6/84 - Issue Draft Mission 
Plan                      

5/84 - B.Rusche names first 
Director of OCRWM 

6/85 - Issue 
Mission Plan   

6/87 - Issue Draft 
Mission Plan 
Amendment         
6/87 - Issue 

Mission Plan 
Amendment 

6/88 - Issue 
Draft Mission 

Plan 
Amendment 

11/89 Issue 
Secretary’s 60-
day report to 

Congress 

4/90 - J. Barlett 
named Director of 

OCRWM          
8/90 - Issue 

Management 
Systems 

Improvement 
Strategy (MSIS) 

2/91 - Award M&O 
Contract              

9/91- Issue Draft 
Mission Plan 
Amendment 

5/92 - First 
Director's Forum 

FIRST 
REPOSITORY 

2/83 - Identify 9 potentially suitable 
sites 

12/84 - Issue final 
repository siting guidelines    

(10 CFR 960)               
12/84 - Issue Draft EAS for 

9 sites 

9/85 - Issue 
final geologic 

& 
environmental 
char. reports 

5/86 - Published 
Final EAs, 
Secretary 

nominates 5 
sites, President 

approves 3 sites* 
for 

characterization 
See footnote 1  

12/87 - NWPA 
mandates Site 

Characterization 
for Yucca 

Mountain only 
See footnote 1 

1/88 - Issue 
consultation 
Draft Site 

Characterization 
Plan (SCP)        

11/88 - Complete 
ESF Title I 

Design        
12/88 - Issue 

SCP & Section 
175 

socioeconomic 
report 

7/89 - NRC 
issues site 

characterization 
analysis   

1/91 - Issue report on 
alternatives for ESF 

configuration          
10/91 - Issue updated 
ESF Title I Design 
Summary Report*      
6/91 - Receive air 
quality permits        
7/91 - Start New 
Surface-Based 

Testing               
12/91 - Start ESF 

Title II (KD2) 
Design,               

See footnote 2 

2/92 - Issue early 
site suitability 

evaluation report    
3/92 - Receive 

final permit for 
Nevada            

See footnote 2      

SECOND 
REPOSITORY 2/83 - Issue draft siting guidelines 

8/45 - Issue final region-to-
area screening methodology 

4/85 - Issue 
final region-

to-area 
screening 

methodology 

1/86 - Issue 
draft area 

recommendation 
report (12 areas 

in 7 states)        
5/86 - Postpone 

site-specific 
work for second 

repository 
indefinitely 

12/87 - NWPAA 
terminates second 

repository 
program           

MONITORED 
RETRIEVABLE 
STORAGE 
/MULTI-
PURPOSE 
CANISTER 

2/83 - Start MRS conceptual design* 
See footnote 3 See footnote 3  

6/85 - Issue 
report on need 

for & 
feasibility of 

an MRS     
9/85 - Issue 

Clinch River 
MRS 

conceptual 
design report 
9/85 - Issue 

draft 
Institutional 

Plan            
See footnote 3 

1/86 - Issue 
Business Plan 

2/86 - Issue 
MRS 

Environmental 
Assessment 

3/87 - Submit 
proposal for an 
MRS facility at 
Oak Ridge, TN 

12/87 - Oak Ridge 
proposal annulled 

& revoked by 
NWPAA 

6/88 - Start MRS 
systems study 

5/89 - Issue 
report on DOE 

position on 
MRS facility 
6/89 - Issue 

MRS systems 
study summary 

report 

1/90 - Start LWT 
& rail/barge cask 

final design 

6/91 - Announce 
grants availability 
7/91 - Announce 

strategy to acquire 
existing technology 
casks 10/91 - Award 
first Phase I grants 

1/92 - Issue draft 
Section 180 (c)  

strategy for 
public comment 
4/92 - Award fist 
Phase II grants 

10/92 - Start 
Multi-Purpose 
Canister (MPC) 
feasibility study 

10/92 - Start ACD 
11/92 - Generic 

MRS Conceptual 
Design Report 
10/92 - Issue 

final Section 180 
(c) strategy 

WASTE 
ACCEPTANCE 

1983 - Sign Standard Contract with 
utilities   

6/85 - Receive 
one-time fee 

payment   

6/87 - Issue first 
Annual Capacity 

report See footnote 4 See footnote 4 See footnotes 4,5 

12/91 - Issue 
acceptance priority 

ranking*  
See footnote 5 

1/92 - Begin 
receiving delivery 

commitment 
schedules* 

See footnote 5 



Civilian Radioactive Waste Management Program/Major Historical Milestones (1993-1999)       
  1993 1994 1995 1996 1997 1998 1999 

LEGISLATION               

EXTERNAL ACTIONS 

8/93 - Stakeholders Meeting      
11/93 - Senate Confirms R. 

Stalling as the Nuclear Waste 
Negotiator 

5/94 - Stakeholders meeting 
8/94 Site Suitability 
meetings (also 12/94)          

11/94 - MPCC EIS scoping 
meetings       

12/98 - DOE Issued 
VA 

2/99 - NRC Published 
Notice of Proposed 10 
CFR 63 Rulemaking       

8/99 - DOE Issued Draft 
Environmental Impact 

Statement & EPA 
Published Notice of 

Proposed 40 CFR 197 
Rulemaking 

PROGRAM 
MANAGEMENT 

10/93 - D. Dreyfus named 
Director of OCRWM 

5/94 - Developed Proposed 
Program Approach (PPA) 

10/94 - Implement PPA     
12/94 - First OCRWM 
Program Plan Issued   

5/96  - Complete Technical 
Baseline Suite Revision        

2 8/96 - PBCCB Approved 
Program Multi-Year 

Baseline 

12/97 - Plutonium 
Waste Forms added to 

CRWMS Baseline   
12/99 - I. Itkin named 
Director of OCRWM 

FIRST REPOSITORY   

8/94 - Released draft 
summary report on site 

suitability process   

12/96 - Publish Notice of 
Proposed 10 CFR 960 

Rulemaking 

8/97 - Approve TSPA – 
VA Methodology & 
Assumptions Report  
9/97 - Draft License 

Complete 

9/98 - OCRWM accepts 
Viability Assessment 

(VA)     

11/99 - Publish 
Supplemental Notice of 
Proposed 10 CFR 960 

Rulemaking 

YUCCA MOUNTAIN 

9/93 - Complete ESF starter 
tunnel & Award Tunnel 
Boring Machine (TBM) 

Contract  

4/94 - Deliver TBM to ESF 
site                        

9/94 - Begin TBM test-phase 
operations 

7/95 - Muck conveyer 
system installed 

7/96 - Complete ESF main 
Drift excavation              

8/96 - Complete ESF main 
Drift construction 

2/97 - Start ECRB 
Cross Drift excavation 
& Initiate Draft-Scale 

Thermal Test            
4/97 - Daylight TBM at 

South Portal 

4/98 - Start Cross Drift 
TBM Operations     
9/98 - Complete 

Excavation across the 
repository Block 

Station   

ESF   

8/94 - Issue initial report for 
Repository/Waste Package 

Advanced Conceptual Design 
(ACD)   

3/96 - Complete 
Repository/Waste Package 

Advanced Conceptual Design 
report 

9/97 - Complete Phase I 
Design for VA   

6/99 - Completed License 
Application Design 

Selection Report 

REPOSITORY DESIGN 
11/93 - Funding for grants 

suspended by Congress   

1/95 - Office of Nuclear 
Waste Negotiator 

expired 12/95 - Transfer 
MPC EIS to 

Department of the Navy 
9/96 - Submit DTSTSAR to 

NRC 

5/97 - Submit Actinide-
only (BUC) topical 

report Rev. 1 to NRC & 
Submit Phase 1CISF 
TSAR Rev. 0 to NRC 

10/98 - Submit 
Actinide-only (BUC) 

topical report Rev. 2 to 
NRC    

MONITORED 
RETRIEVABLE 
STORAGE (MRS)/MULTI-
PURPOSE CANISTER 
(MPC) 

1/93 - Issue final MPC 
feasibility study             9/93 - 

Complete draft MPC 
conceptual design 

6/94 - Issue RFP for MPC  
9/94 - Approve MPC 
Conceptual Design 

4/95 - Award MPC 
design contract 

7/96 - MPC development 
phased out       

TRANSPORTATION   

6/94 - Complete Draft 
Transportation Plan  8/94 - 

Submit GA-4/GA-9 Cask 
SARs to NRC    

5/96 - Issue section 180 (c) 
notice of proposed Policy & 
Procedures as well as the 
Notice of Expression of 

Interest for market-drive 
approach                    

12/96 - Issue draft RFP for 
RSAs                      

4/96 - GA-49 cask 
development phased out 

7/97 - Issue Section 180 
(c) Notice of proposed 
Policy & Procedures 

4/98 - Issue NWPA 
Section 180c Notice of 

proposed Policy & 
Procedures   

WASTE ACCEPTANCE 

Rail Barge Cask Final Design    
5/94 - Issue NOI on interim 
spent fuel storage facility     

7/96 - U.S. Court rules that 
DOE must accept waste by 

1/31/98       
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Civilian Radioactive Waste Management Program/Major Historical Milestones (2000-2005)     

  2000 2001 2002 2003 2004 2005 

LEGISLATION 

        

Nevada files suit over the 
Caliente Rail Line. An NRC 

Board rules that DOE's 
Yucca Mountain public 

internet database (Licensing 
Support Network) is 

incomplete.   

EXTERNAL 
ACTIONS 

02/00 - 
Completed 

Public 
Hearings on 

the Draft 
Environmental  

Impact 
Statement 

 05/01 - DOE 
Issued 

Supplement to 
Draft 

Environmental 
Impact 

Statement          
08/01 - DOE  

Issued 
Preliminary  

Site Suitability 
Evaluation         

01/02 - DOE Notified Nevada of Intent to 
Recommend Yucca Mountain as a Repository Site    

02/02 - Secretary of Energy and the President 
Recommended Yucca Mountain Site for the 
development of a Nuclear Waste Repository         

04/02 - Nevada Governor issued Notice of 
Disapproval of Yucca Mountain as a site for a 

Nuclear Waste Repository                       
07/02 - President signed resolution designating 

Yucca Mountain as a Repository Site   

The U.S. Court of Appeals in 
Washington, D.C. throws out 

the EPA's 10,000 year 
radiation standard for Yucca 

Mountain, but dismisses 
Nevada's other lawsuits.    

PROGRAM 
MANAGEMENT 

    03/02 - M. Chu named Director of OCRWM     

                         
10/05 - OCRWM shifts the 

design of the repository 
design calling for nuclear 
waste to be delivered to the 

repository in standard 
canisters, not requiring 

substantial onsite 
handling prior to being 

placed in a waste package 
for disposal  

TRANSPORTATION 

      

11/03 - OCRWM issues the 
Strategic Plan for the Safe 

Transportation of  Spent Nuclear 
Fuel and High Level Waste         
12/03 - DOE announced the 
Caliente rail corridor as its 

preferred rail corridor to serve the 
Yucca Mountain Repository 

The Department of Energy 
selects the southern Nevada 
Caliente corridor to build a 

rail line for shipping waste to 
Yucca Mountain (Carlin is 

named the alternative). 
Nevada files suit over the 

Caliente Rail Line.    

MONITORED 
RETRIEVABLE 
STORAGE 
/MULTI-
PURPOSE 
CANISTER             

WASTE 
ACCEPTANCE             
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Civilian Radioactive Waste Management Program/Major Historical Milestones (2006-2014) 
  2006 2007 2008 2009 2010 2011 2012 2013 2014 

LEGISLATION 

“Fix Yucca” legislation introduced in the U.S. House and Senate 
during the 2006 session.  The bill was aimed at upping repository 

capacity and speeding up the licensing process.  Bill stalled in 
committee.                                                  

09/06 - Senator Domenici introduced the Nuclear Waste 
Acceleration to Yucca bill in September which would have paved 
the way for interim storage of nuclear waste at Yucca Mountain.  
This bill failed to make it to the Senate floor before the end of 

session.                 

EXTERNAL 
ACTIONS 

07/06 - OCRWM a new date of 2017 for opening the repository at 
Yucca Mountain 

12/07 - License Support Network 
Certified 

06/08 - OCRWM Submits its License 
Application to the NRC            

PROGRAM 
MANAGEMENT 

10/06 - OCRWM announces plans to prepare an EIS, supplementing 
the SEIS                                                    

10/06 - OCRWM announced it will prepare a SEIS for the Mina 
Route    

07/08 - OCRWM completes the supplement 
Yucca Mountain Environmental Impact 

Statement              

TRANSPORTATION 
10/06 - DOE decides to reopen consideration of Mina rail route. 
This followed a reversal of opinion by the Walker River Paiute 
Tribe,  previously opposing the shipment of HLW through the 

reservation                 

MONITORED 
RETRIEVABLE 
STORAGE /MULTI-
PURPOSE 
CANISTER                   

WASTE 
ACCEPTANCE                   
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Historical Milestone Footnotes

1 Yucca Mountain, NV (Tuff), Hanford, WA (Basalt), and Deaf Smith County, TX (Salt) 
 
2 Exploratory Studies Facility 
 
3 MRS Conceptual Designs (R.M. Parsons) 
 
4 During the years of 1988 through 1990, Legal-Weight Truck (LWT) Cask preliminary designs       
and Rail/Barge Cask preliminary design were to begin 
 
5 During the years of 1990 through 1992, LTW & Rail/Barge will be in their final designs 
 
 



  

(MONIES EXPENDED) PROGRAM COST HISTORY (FY 1983-1994) (d) 
(NUCLEAR WASTE FUNDS AND DEFENSE APPROPRIATION) 

(dollars in thousands)   
               

  FY 1983 FY 1984 FY 1985 FY 1986 FY 1987 FY 1988 FY 1989 FY 1990 FY 1991 FY 1992 FY 1993 FY 1994 

                    

OCRWM                   

FIRST REPOSITORY                   

  Basalt Project 42,959  60,307  69,848  104,487  128,179  61,707  8,656  4,592  1,368  909  475  221  

  Yucca Mountain Project 50,375  65,285  63,527  89,981  103,172  140,857  180,189  180,564  181,148  189,437  229,053  279,713  

  Salt Project 64,079  83,838  87,843  98,017  115,070  54,220  9,486  1,468  412  (193) 525  (257) 

  RPT/Technical Support       37,404  47,667  38,072  17,855  5,743  11,335  481  108  

                    

SECOND REPOSITIRY 8,376  17,094  22,370  26,028  6,988  375  58  0  0  0  0  0  

                    

WASTE PROJECT                   

  MRS 3,723  10,436  15,339  5,925  1,384  1,364  1,566  2,109  5,459  21,336  15,385  3,698  

  Engineering Development (a) 0  0  179  3,097  10,557  7,991  5,323  10,255  9,055  6,398  4,290  12,065  

  Transportation Systems 0  1,541  2,226  5,768  10,835  15,582  25,901  21,628  19,792  16,635  15,149  15,167  

  Waste Acceptance (b)                6,630  3,721  

  Project Integration (e)                   

  Spent Fuel Storage                   

                    

PROGRAM INTEGRATION                   

  Quality Assurance 0  0  0  0  0  136  471  1,588  2,911  3,179  10,593  12,628  
  Program Management & Integration 
(c,e) 8,651  36,382  54,350  64,824  54,909  51,850  60,830  57,978  71,255  66,417  59,347  50,855  

Human Resources & Administration 147  1,108  574  584  686  275  283  7,661  5,287  10,795  28,433  27,096  

TOTAL (OCRWM) 178,311  275,922  316,255  398,711  469,185  382,025  330,836  305,698  302,400  326,248  370,360  405,015  

                          

                    

OCRWM (Cost by Appropriation)                   

NWF Appropriation 178,311  275,992  316,255  398,711  469,185  382,025  330,836  305,698  302,400  326,248  271,093  284,883  

Defense Appropriation (f)                     99,267  120,132  

                    

TOTAL (OCRWM) 178,311  275,992  316,255  398,711  469,185  382,025  330,836  305,698  302,400  326,248  370,360  405,015  

                          

                    

NON-OCRWM (g)                   

  NRC Fees        19,932  18,674  22,870  19,650  19,692  21,100  22,000  

  NWTRB           2,000   3,294  2,060  2,160  

  NWN               5,959        1,000  



  

(MONIES EXPENDED) PROGRAM COST HISTORY (FY 1995 -2006) (d) 
(NUCLEAR WASTE FUNDS AND DEFENSE APPROPRIATION) 

(dollars in thousands)   
               

  FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 

                    

OCRWM                   

FIRST REPOSITORY                   

  Basalt Project 71  3  0  0  (12) 0  60  0  0  0  0  0  

  Yucca Mountain Project 377,469  249,298  274,625  341,300  296,542  320,504  328,438  317,645  349,571  420,496  366,095  314,859  

  Salt Project 282  (155) 27  (238) (73) 230  0  0  (72) (44) (1) 0  

  RPT/Technical Support 533  (2) 0  0  17  0  4  0  (100) (23)    

                    

SECOND REPOSITIRY (3) 5  0  0  0  0  0  0  0  0  0  0  

                    

WASTE PROJECT                   

  MRS 8,152  114  0  0  (11) 0  0  0  0  0  0  0  

  Engineering Development (a) 9,709  15,381  947  328  (4) (18) 10  0  0  0  0  0  

  Transportation Systems 10,736  5,665  3,317  2,114  267  (35) 114  1,143  4,185  20,411  43,610  38,535  

  Waste Acceptance (b) 4,748  4,195  675  738  972  1,116  1,178  925  504  0  0  0  

  Project Integration (e) 1,785  3,611  1,033  1,752  626  1,003  843  972  3,234  6,990  7,549  8,890  

  Spent Fuel Storage  2,331  3,318  1,588  (187) 174  35  0  0  0  0  0  

                    

PROGRAM INTEGRATION                   

  Quality Assurance 11,744  18,297  15,478  10,670  10,513  11,006  12,433  11,601  13,333  15,540  14,425  12,915  
  Program Management & Integration 
(c,e) 51,331  34,845  31,037  33,314  29,791  30,193  31,679  32,720  37,336  52,633  75,851  53,677  

Human Resources & Administration 31,065  10,825  9,344  10,240  7,347  8,996  9,510  9,600  9,706  9,476  7,736  23,464  

TOTAL (OCRWM) 507,622  344,413  339,801  401,806  345,788  373,169  384,304  374,606  417,697  525,479  515,265  452,340  

                          

                    

OCRWM (Cost by Appropriations)                   

NWF Appropriation 381,879  195,486  145,611  193,837  155,196  267,360  174,724  93,698  126,118  156,563  252,131  143,078  

Defense Appropriation (f) 125,743  148,927  194,189  207,969  190,593  105,809  209,580  280,907  291,579  368,916  263,134  309,262  

                    

                    

TOTAL (OCRWM) 507,622  344,413  339,800  401,806  345,789  373,169  384,304  374,605  417,697  525,479  515,265  452,340  

                          

                    

NON-OCRWM (g)                   

  NRC Fees 22,000  11,000  15,000  15,000  17,000  19,150  21,600  23,650  24,738  33,100  68,498  45,657  

  NWTRB 2,664  2,531  2,600  2,600  2,600  2,600  2,900  3,100  3,179    3,152  3,572  

  NWN 1,000                        



  

           (MONIES EXPENDED) PRPGRAM COST HISTORY (FY 2007-2019) (d) 
            (NUCLEAR WASTE FUNDS AND DEFENSE APPROPRIATION) 

           (dollars in thousands)     
                

  FY 2007 
FY 
2008 

FY 
2009 

FY 
2010 

FY 
2011 

FY 
2012 

FY 
2013 

FY 
2014 

FY 
2015 

FY 
2016 

FY 
2017 

FY 
2018 TOTAL 

                      

OCRWM                     

FIRST REPOSITORY                     

  Basalt Project 0                   483,827 

  Yucca Mountain Project 395,101                   6,105,246 

  Salt Project                   514,464 

  RPT/Technical Support                   159,094 

                      

SECOND REPOSITIRY                   81,286 

                      

WASTE PROJECT                     

  MRS                   85,989 

  Engineering Development (a)                   95,563 

  Transportation Systems 44,643                   299,762 

  Waste Acceptance (b)                   25,402 

  Project Integration (e)                   38,288 

  Spent Fuel Storage                   7,259 

                      

PROGRAM INTEGRATION                     

  Quality Assurance 10,871                   200,332 
  Program Management & Integration 
(c,e) 40,191                   1,172,216 

Human Resources & Administration 53,597                        283,815 

TOTAL (OCRWM) 534,413                   9,562,543 

                            

                      

OCRWM (Cost by Appropriation)                     

NWF Appropriation 176,290                   6,303,608 

Defense Appropriation (f) 358,123                        3,274,130 

                    9,577,738 

                      

TOTAL (OCRWM) 534,413                     

                            

                      

NON-OCRWM (g)                     

  NRC Fees 45,826                   506,407 

  NWTRB 3,591                   44,603 

  NwN                         7,959 

TOTAL (NON-OCRWM) 49,418                        558,969 
 



 

PROGRAM BUDGET HISTORY (a) 
(NUCLEAR WASTE FUND AND DEFENSE APPROPRIATIONS) (b) 

(dollars in thousands) 
               

  
FY 

1983 
FY 

1984 
FY 

1985 
FY 

1986 
FY 

1987 
FY 

1988 
FY 

1989 
FY 

1990 
FY 

1991 
FY 

1992 
FY 

1993 
FY 
1994 

OCRWM                                          
(by category)                    
                     
YUCCA MOUNTAIN               
PROJECT 192,537 246,560 235,246 388,050 386,446 256,000 223,700 177,816 155,180 165,550 244,697 259,509 
                     
SECOND                         
REPOSITORY 12,322 16,270 24,709 35,500 19,800 3,500           
                     
TRANSPORTATION 3,499 15,900 20,344 12,925 39,700 33,000 51,000 21,200 29,310 36,848 39,630 31,866 
                     
PROGRAM                    
MANAGEMENT 10,242 40,891 47,370 64,562 53,054 67,500 77,132 69,040 58,340 72,673 90,744 88,625 
                          
TOTAL (OCRWM) 218,600 319,621 327,669 501,037 499,000 360,000 351,832 268,056 242,830 275,071 375,071 380,000 
                     
                     
OCRWN                                          
(By Appropriation)                    
                     
NWF                                
Appropriation 218,600 319,621 327,669 501,037 499,000 360,000 351,832 268,056 242,830 275,071 275,071 260,000 
                     
Defense                          
Appropriation                100,000 120,000 
                          
TOTAL (OCRWM) 218,600 319,621 327,669 501,037 499,000 360,000 351,832 268,056 242,830 275,071 375,071 380,000 
                     
                     
NON-OCRWM                    
                     
  NRC Fees          15,000 49,970 19,650 19,962 21,100 22,000 
  NWTRB            2,000   3,294 2,060 2,160 
  NWN            5,959      1,000 
                          
Total (NON-OCRWM)          15,000 57,929 19,650 23,256 23,160 25,160 
                          



  

                                           PROGRAM BUDGET HISTORY (a) 
                                      (NUCLEAR WASTE FUND AND DEFENSE APPROPRIATIONS) (b) 

                                   (dollars in thousands)     
                  

  

FY 
1995   
(c) 

FY 
1996    
(d,e) 

FY 
1997 

FY 
1998   
(e) 

FY 
1999   
(f) 

FY 
2000   
(g) 

FY 
2001   
(h) 

FY 
2002   
(i) 

FY 
2003   
(j) 

FY 
2004   
(k) 

FY 
2005   
(l) 

FY 
2006   
(m) 

FY 
2007   
(n) 

FY 
2008    
(o) 

FY83-08  
Total 

OCRWM  (by category)                        
                         

YUCCA MOUNTAIN PROJECT 375,270 250,000 299,459 267,710 281,879 281,175 323,542 314,999 386,864 422,228 431,638 294,115 298,128 267,054 4,494,061 
                         

SECOND REPOSITORY                      112,101 
                         

TRANSPORTATION (e) 56,729 13,600 9,360 5,947 1,850 1,795 2,661 4,623 10,148 69,558 36,718 36,462 35,282 18,300 619,955 
                         

PROGRAM MANAGEMENT 90,061 50,867 73,181 72,343 69,736 67,937 74,176 55,089 59,998 84,792 104,028 114,923 111,296 101,086 619,955 
                                

TOTAL (OCRWM) 522,060 314,467 382,000 346,696 357,314 350,907 400,379 374,711 457,314 576,578 572,384 445,500 444,706 386,440 9,656,954 
                         
                         

OCRWN (By Appropriation)                        
                         

NWF  Appropriation 392,630 151,067 182,000 156,000 164,465 239,333 190,654 94,916 144,058 188,879 343,232 99,000 99,206 187,269 6,243,021 
                         
Defense Appropriation 129,430 163,400 200,000 190,000 189,000 111,574 209,725 279,795 312,952 387,699 229,152 346,500 346,500 199,171 2,969,227 
                                

TOTAL (OCRWM) 522,060 314,467 382,000 346,000 353,465 350,907 400,379 374,711 457,010 576,578 572,384 445,500 445,706 386,440 9,212,248 
                         
                         
NON-OCRWM                        
                         
  NRC Fees 22,000 11,000 11,000 15,000 17,000 19,150 21,600 23,650 24,738 32,905 68,498 45,657 45,826 45,826 505,706 
  NWTRB 2,664 2,531 2,531 2,600 2,600 2,600 2,900 3,100 3,179 3,158 3,152 3,572 3,591 3,591 47,692 
  NWN 1,000 0 0 0 0 0 0 0 0 0 0 0 0 0 7,959 
                                

Total (NON-OCRWM) 25,664 13,531 13,531 17,600 19,600 21,750 24,500 26,750 27,917 36,063 71,650 49,229 49,417 49,417 561,357 
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Budget Program History Footnotes

(a) The source for each fiscal year's budget authority is the last Congressional Budget Request (CBR) which listed the BA for that 
year.  For example, FY 1995 BA was last listed in the FY 1997 CBR.  
 
(b) This chart includes budget Authority derived from the Nuclear Waste Fund which was appropriated for nuclear waste disposal, the 
Nuclear Waste Technical Review Board, the Nuclear Regulatory Commission, and the Nuclear Waste Negotiator.  It also includes 
appropriations for defense nuclear waste disposal.  This chart does not include non-Program budget authority such as the $4M 
appropriated from general revenues  
in FY 1999 to assess accelerator transmutation of waste (ATW) technology nor sums appropriated for energy supply R&D activities 
conducted by OCRWM.  
 
(c) FY 1995 reflects the rescission of $196K and includes $26K in FY 1995.  
 
(d) FY 1996 reflects the rescission of $559K by P.L. 104-134 and $26K in FY 1996.  FY 1996 does not include $85M appropriated 
for an Interim storage facility (ISF), but not authorized.  
 
(e) First Repository and Transportation support services funding is included in Program Management after FY 1996.  FY 1998 
reflects the rescission of $4M appropriated for NRC to use in order to license an MPC design.  
 
(f) The Emergency Steel Loan Guarantee and Emergency Oil and Gas Guaranteed Loan Act of 1999 (H.R. 1664) rescinded $535,000 
of FY 1999 funds from the Nuclear Waste Fund appropriation.  
 
(g) For FY 2000, Public Law 106-113 rescinded $426,000 for the Nuclear Waste Fund appropriation and $899,000 from the Nuclear 
Waste Disposal Fund appropriation.  $239,225 of the Nuclear Waste Disposal Fund appropriation remained unobligated at the end of 
FY 2000 and expired.  
 
(h) For FY 2001, the FY 2001 Consolidated Appropriations Act rescinded $275,000 from the Defense Nuclear Waste Fund 
appropriation and $42,000 from the Nuclear Waste Fund appropriation. FY 2001 includes $10M of funds previously appropriated in 
FY 1996 for interim waste storage activities in Public Law 104-46 in the Defense Appropriation.  The remaining $75M from FY 1996 
was rescinded.  
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Budget Program History Footnotes cont

(i) Section 1403 of Public Law 107-206 rescinded $205,000 from the Defense Nuclear Waste appropriation and $84,000 from the 
Nuclear Waste Disposal appropriation.  Not included is the settlement from a lawsuit against Flour Daniel from which DOE placed 
new Budget Authority into the FY 2002 AFP in the amount of $645,044 under the Nuclear Waste Fund appropriation and $448,016 
under the Defense appropriation. Also not included is the $97,090 of funds recovered from a settlement with Jacobs Engineering 
which DOE placed as new Budget Authority in the FY 2002 AFP under the NWF appropriation.  
 
(j) Section 601(a) of Public Law 108-7 rescinded .65 percent of the NWF appropriation and Defense Nuclear Waste Disposal 
appropriation (i.e., $947,000 and $2,048,000, respectively), and .65 percent of the NRC Fees and NWTRB appropriations.  
 
(k) Source of the appropriation is H.R. 2754 which was enacted in Public Law 108-137 on 12/01/2003 and conference report H.R. 
108-401 which was enacted in Public Law 108-199 on 1/23/2004 and which rescinded .59 percent of the NWF appropriation, 
Defense Nuclear Waste Disposal appropriation, NRC Fees appropriation, and the NWTRB appropriation.  
 
(l) Source of the appropriation is Public Law 108-447 enacted on 12/08/2004 rescission.  
 
(m) Source of the appropriation is Public Law 109-103 enacted on 11/19/2005 and Public Law 109-148 which rescinded 1 percent of 
the original appropriation.  
 
(n) Source of the appropriation is Public Law 110-5 enacted on 08/22/2007 rescission.  
 
(o) Includes rescission applied to the Yucca Mountain Project subprogram within the Repository Program subaccount in accordance 
with P.L. 110-161, the Consolidated Appropriations Act, 2008. 
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